

WFACT

The Factory Book

Everything the factory is, everything that was built, what is proven to work, what is not — and why WFACT 3.0 starts from zero.

Prepared for **Tobias Martinek** · by Nick · August 14, 2026
Confidential — internal. Do not share outside the team.

How to read the status labels

Every claim carries a label. Nothing is guessed — sources: the written project record, the factory's verified feature registry, its audit reports.

PROVEN	A real test, attack or round trip demonstrated it working.
BUILT	Code exists per the verified registry; live behavior not separately demonstrated.
PARTIAL	Some exists, some doesn't.
DESIGNED	Fully specified; install never confirmed.
OPEN	Waiting on a human step (usually Nick).
DELETED / PARKED	Removed or paused on purpose.
UNVERIFIED	Claimed; never checked against reality.

1 What WFACT is

Mission, in Nick's words: *"the fastest idea-to-launched-website on the planet while keeping Awwwards-winning level of quality."*

WFACT is a **website factory**: an automated agency machine turning a stranger's email into a signed client, a launched premium motion-rich website, then monthly SEO-care revenue — humans kept only for the moments that matter. One private GitHub repo holds it all. Three kinds of workers:

Humans	Nick (owner), admins, project managers — they sell, approve, sign.
Amir	AI chief of staff in the Cockpit (Claude API): reads business mail, answers leads, drafts documents, preps calls, notifies. Never sends, publishes, deletes or touches money alone — everything waits in an Approval Inbox for a human click.
The main desk	Claude Code, the build engine: research, design, code, QA, deploy — inside the pipeline's rules, summonable headlessly from the Cockpit.

Business model as told to Toby: personal use now; later SaaS at **\$500–1,500/month** (~\$1,000 package for an agency or solo operator who then only sells). Competitors named: **FounderOS** (bennettx.ai "G-BRAIN" — same concept, generic; WFACT is niched to web agencies) and **Mochi** (different industry: DM tracking, lead separation, voice cloning).

The three companies (entities)

Every client belongs to exactly one entity — the company that signs them — recorded day one, worn by every document. Wrong-entity paperwork is "the cardinal sin."

DreamSign (Serbia)	100% Nick; design-studio brand, registered in Ruma; Balkan clients; dreamsign.rs in build.
Bennett & Co LLC (Wyoming)	100% Nick; international clients; mail domain bennettndco.com; site launched.
Rizm (Saudi Arabia)	Co-owned with Atif (Nick 30%, CTO); Saudi/e-commerce; Arabic/RTL first-class; pricing is Atif's call by law.

The people

Nick	Founder; sole owner of the factory and every infrastructure account. Decides money, launch, final design, client selection.
Atif	Rizm partner, Saudi client-facing; now also works on the factory. Admin.
Mateo (Matthew)	Germany; brings and closes German clients in person (matthew@bennettndco.com). Admin; technical beginner.
Toby (you)	Joined Aug 2026 for WFACT 3.0: planning & organisation now, promotion later; no coding expected. Agreed: benefits + free licence at launch. Contract promised, not yet signed .

2 The story so far — June to August 2026

June	Origin: a Claude Code skill to one-shot cinematic 3D scroll websites (benchmarks jeskojets.com, igloo.inc), taught from Nick's paid prompt library.
July (early)	v1.0: factory repo born — 8-stage gated pipeline, lessons ledger, CLAUDE.md law. v1.1: full SEO gates (claude-seo plugin).
July	v1.2: rename to WFact ; Owner's Key; live-editable proposals; onboarding stage; post-mortems; Hostinger deploy robot. Hosting law : Vercel = previews only.
July	Automation era: Cockpit becomes the CRM control room; Amir born; mail engine T1–T6; headless summonable desk; Autonomy Switchboard; notifications; entity invoices; Cost Sentinel; Fuel Gauges; backups; Rulebook — all collided into the “ultimate” pack (112 files).
July	Design war : outputs judged “slop” vs the jeskojets bar → Experience Charter, Director, Total Spec, Mechanism Bank, the Eyes. Doctrine correction: plan the motion first, derive assets, generate (Higgsfield), build — never a menu of formats.
July (late)	Expansion pack: governance (owner bypass, 2-review partner PRs), two client doors, Publisher (IG/FB/LinkedIn), Today 2.0, cockpit reorganisation. Scroll-film studio integrated, later parked.
July (late)	Workflow reset — standing law : the factory cannot yet author front-end from scratch. TEMPLATE-FIRST: build from a proven licensed template (254-prompt bank), swap only assets and content.
Aug (early)	Evidence era: audit finds a whole pack (FINAL-ADDITIONS-3) never installed — root of most gaps; repair; 78-check registry; Owner's Key proven by attack; 50-point security gate; Strix deleted for DeepSource; “Tells” list drafted.
Aug 5–6	The verdict : Nick unsatisfied (“I hate it”) after 26+ front-end change batches; orders a multi-AI workflow. Kimi K3's front-end lead verified; Hermes = Amir replacement; memory-“brain” researched (Cognee), parked.
Aug 14	WFACT 3.0 : rebuild from zero, organisation first. Goal: one-shot — today it cannot (dreamsign took 40+ correction batches). Toby joins. This book is the handover.

3 How a client flows through — the 11-stage pipeline

Eleven stages (0–10); a project moves only through a **gate check** — an honest pass/fail list verified against reality. The machine runs stages headlessly but can never pass a human gate; cockpit approval taps ARE the gate evidence. Three SOPs in Nick's Google Drive cover this in full.

0 · Onboarding	Stranger → signed. Two doors: inbound email to support@ (lead filed + personalised reply + questionnaire + Calendly in 5 min; chasers day 2/5; Call Brief 1h pre-meeting; live-editable hosted proposal; PandaDoc contract) or manual "+ New client" Catch-Up Interview (3 taps + paste-anything box → Amir's Catch-Up Card). Doctrine: close ON the call. Three human moments only: call, signature, deposit.
1 · Intake	Pre-filled from questionnaire + transcript (never ask twice); missing items chased same day; Arabic-market country recorded. Gate: all present or waived in writing.
2 · Research & direction	Intake → Brand DNA + Story Map + build spec. Template-first: /templates ranks the bank → 3 candidates → Nick taps one → /reskin makes the spec. Gate: owner approves.
3 · Assets	Every slot filled in-house with Higgsfield (palette-locked), incl. background-removed cutouts; compressed; SELF-HOSTED — zero third-party hotlinks.
4 · Homepage build	Built completely to spec — deviation is a bug. EYES BEFORE HUMANS: scroll-recorded, reviewed frame by frame before anyone sees a link; debug/QA agents per section. Gate: owner's internal approval.
5 · Direction lock	Client sees the homepage. Gates: written approval + milestone payment. Point of no return — later changes are paid scope.
6 · Full build + Owner's Key	Remaining pages, each committed as it finishes. Owner's Key wired: the client edits exactly what's marked editable, nothing else. E-com: story pages cinematic, shop pages conversion-first.
7 · QA + security	Everything verified against reality: throttled performance, motion on real phones, forms submitted, Owner's Key round trip, isolation attack, secret/dependency scans, SEO score, the 50-point audit. Gate: owner's 10-min real-device script.
8 · Launch	Live on HOSTINGER or the client's host — never Vercel. Human Ship Checklist (~10 min); audit re-runs on the live URL; client gets the Closing Report (what was built, real scores, Key guide, care offer, review link, portfolio ask). Gates: launch click + final payment.
9 · Content Bank	Every launch becomes a fresh-concept showcase carousel, published via the Publisher behind portfolio permission + approved caption + a human click.
10 · Post-mortem	The factory audits its own project; never-repeat lessons enter the ledger (owner veto); good mechanisms get banked.

All human moments: sales call · signatures · deposit · direction approvals (2, 4) · direction lock + milestone · real-device QA · launch · final payment · every Approval-Inbox item until its switch earns auto-pass · publishing · tax/legal · the lessons veto. **Launch and Money are hardcoded manual forever.**

4 The machine, part by part — the full inventory

Everything ever built or specified, smallest to biggest. BUILT rests on the factory's own feature registry (78 automated checks, last live-verified 6 Aug) + desk reports — it proves parts exist and pass checks, not that every screen was clicked.

A · The Cockpit (control room)

PART	WHAT IT IS	STATUS
Cockpit app	React on Vercel (w-fact2-0.vercel.app) + Supabase. The single business interface; after setup Nick never opens Claude Code — the desk is a fire escape.	BUILT
Rooms	Today (Focus max-3, Up-next, Amir's daily 3) · Pipeline · Inbox/Approvals · Requests · Runs · Money · SEO · Content · Health · Calendar · Team/Settings.	BUILT
Phone app (PWA)	Home-screen install + push; everything runs in the cloud, nothing on Nick's PC.	BUILT
Roles	Owner (Nick, unremovable) · admins Atif/Mateo (near-full, cannot take the factory) · PMs (own clients only, money hidden). Real security: Nick owns every account.	BUILT
Client timeline	A heading in Pipeline, not the designed tab.	PARTIAL
"New client" button	The Catch-Up two-door start; desk reported it installed.	BUILT
UI click-through	Timeline, voice, Fuel-Gauges panel, Ship-Checklist card, Cost-Sentinel screens never clicked in production; Nick still owes the cockpit pass.	UNVERIFIED
12-function ceiling	Vercel Hobby caps 12 serverless functions; cockpit is at 12/12 (a silent outage traced here); a guard fails locally at 13.	PROVEN

B · Amir — the AI chief of staff

PART	WHAT IT IS	STATUS
Amir core	Claude-API side chat: reads everything, drafts to the Approval Inbox, request queue, daily brief, cost guard.	BUILT
Amir Mail	Real email both ways: sender follows the assigned operator; 5-min IMAP polling; lead classification; T1–T4 auto-send, T5/T6 + freeform wait; first replies written for that human. T1 reached real leads.	PROVEN
Event detection	Calendly bookings + PandaDoc signatures parsed from their emails (no paid webhooks); missing countersignature nudges Nick.	BUILT
Approval Inbox + audit log	Every machine draft is a card (approve / edit / reject); every action logged append-only.	BUILT
Autonomy Switchboard	Per-checkpoint manual / notify-wait / auto-pass; auto-pass EARNED after 3 clean projects; Launch + Money never flip; global kill switch.	BUILT
Nick's Rulebook	Owner-written rules Amir obeys (decisions, discounts, red lines, tone, "done"); owner-write-only.	BUILT
Amir memory / diary	Persistent memory table — part of a schema Nick still had to run in Supabase.	PARTIAL

PART	WHAT IT IS	STATUS
Voice mode	Talk instead of type; button never verified.	DESIGNED
Injection fence	All inbound mail/client text treated as data, never instructions.	BUILT
“Hermes” supervisor	A second AI above Amir — rejected twice. (Different from Nous “Hermes Agent,” the 3.0 candidate to REPLACE Amir — section 7.)	DELETED

C · Sales, documents & money

PART	WHAT IT IS	STATUS
Hosted questionnaire	/q/<token> form writing to Supabase, auto-filed to the repo.	BUILT
Call Brief	1h before every meeting: who they are, their words, scope, price band, 3 pushes, 1 risk.	BUILT
Hosted proposal	/offer/<token>, phone-presentable, prices editable LIVE on the call; includes a Teaser Frame hero mock (≤2 generations, honestly labeled).	BUILT
Contracts	Generated from questionnaire + transcript + the entity's lawyer-approved legal block; e-signed via PandaDoc.	BUILT
Entity invoice engine	Branded skins per company; sequential numbering per entity/year (BC-2026-001); EN+AR dual for Arabic counterparties; official issuance stays human. A cross-entity numbering bug was caught by test.	BUILT
Stripe	Approve mints a payment link. Bennett & Co account being opened; not yet connected.	OPEN
Cost Sentinel	Asks before runs estimated over \$15; offers the manual-prompt alternative on Nick's subscription; real costs logged.	BUILT
Fuel Gauges	Watches API budget, Higgsfield credits, Actions minutes, storage; 20/10/5% alerts. Schema on Nick; panel never clicked.	PARTIAL
Cost expectations	Estimates only: ~\$50–250 variable per client, ~\$40–80/mo fixed — 3–8% of €2–4k projects. Never measured on a real client.	UNVERIFIED

D · The build engine & design system

PART	WHAT IT IS	STATUS
Desk + sessions	One Claude Code main desk; one session per client; 13 prime directives in CLAUDE.md; commit-and-push law.	BUILT
Headless runner	■ Advance dispatches a real headless run via GitHub Actions; stops at human gates; Runs room shows progress.	BUILT
Template-first law	THE standing doctrine: pick a proven template, /reskin with brand + our assets; from-scratch authoring off until proven. Born because the Galaxy Home rebuild was the only approach that worked.	BUILT
Prompt bank	254 licensed motionsites.ai prompts ingested (698 asset URLs stamped). Scope: 54 full-page · 68 short · 124 hero · 8 other; 2 duplicates excluded, 2 skipped. Only 25/254 fully “read” (rankable). /templates · /reskin · /bank-variant exist. No site yet built from a newly read entry.	PARTIAL
Mechanism bank M01–M11	Named reusable motions dissected from specimens (canvas scrub, portal zoom, protagonist journey, pinned swap, scene stitching, word illumination, arc showcase, slide-over, staged entrance, hover gallery, scroll-film) — vocabulary, not a menu.	BUILT
The Eyes	Self-review before humans: scroll-records the build (claude-watch), frame-by-frame review forward AND backward, plus a jank test (worst frame <50ms).	BUILT
Design plugins	taste-skill (anti-slop dials) + claude-watch installed.	BUILT
Higgsfield SOP	All imagery/video in-house via MCP: palette-locked, protagonist first, draft 480p / master 1080p once, audio off, credits quoted before generating, manifest reuse first.	BUILT
Scroll-film studio	6-file skill for whole-page one-shot cinematic sites; integrated, then PARKED by the reset.	PARKED
Retired doctrines	Experience Charter (demoted to a Stage-7 checklist), Concept Pitch + styleframes, Experience Director (→ Template Caster), invention mandate — retired by the reset.	DELETED
save-as-template	Stage 10 banks good sections as variants and writes “used-in” so the variety law is enforceable.	BUILT
Owner's exemption	The cockpit is an internal tool — exempt from the pipeline and the hosting law.	BUILT

E · Owner's Key (client self-editing)

PART	WHAT IT IS	STATUS
The feature	Passwordless magic-link login; the client edits exactly what's marked editable; edits are baked so new content shows in view-source (SEO holds).	PROVEN
Security proof	Attacked, not asserted: cross-client isolation attacked both directions — refused; upload hit with 6 hostile cases — all blocked (MIME allowlist, 5MB cap, extension gate, SVG refused).	PROVEN
Auto-republish	Edits sweep to a rebuild every 10 min with real debounce; a mobile save-loss bug found in a live browser pass, fixed.	PROVEN
Known gaps	Deploy-dispatch never fired at a real repo; no magic link ever delivered by real email; components ship no stylesheet. On dreamsign.rs the Key is DORMANT.	OPEN

F · Quality, security & verification

PART	WHAT IT IS	STATUS
Feature registry	78 automated checks proving each feature exists and passes (exit 1 on missing), incl. check kind “attack.” Last full run 78/78, 6 Aug.	PROVEN
50-point security audit	LAW: no project ships — factory or manual — until all 50 items report PASS/FAIL/N-A (reasonless N-A auto-fails, proven by test). /security-audit runs standalone; gates at Stage 7 (repo) and 8 (live URL; refuses without signed permission-to-test). Client-ready report.	BUILT
Honest not-covered	Three items permanently NOT COVERED (auth bypass, session attacks, rate-limit bypass) — enforced by test, printed in the client report in those words.	PROVEN
Strix → DeepSource	Strix (AI pentesting) never ran once; fully DELETED, tests guard its return. DeepSource (~\$24/user/mo static analysis) chosen — optional until Nick connects it.	DELETED
RLS attack test	Logs in as one client, attacks another’s data for real; isolation must hold.	PROVEN
Standard scans	gitleaks (incl. history) · npm audit · Anthropic security-review Action — wired to Stage 7.	BUILT
“Tells” check	20 machine-checkable signs of a vibecoded site (no 404, empty view-source, duplicate titles, missing og:image/sitemap/canonical/lms.txt, source maps, console errors, >150KB JS...) as a gate script. Prompt sent; completion never confirmed.	UNVERIFIED
DreamSign audit score	Last recorded 36 PASS / 5 FAIL / 3 NOT-COVERED / 6 N-A after attack-proven fixes; 4 open fails exist only because DeepSource isn’t connected.	PROVEN
Audit incident	The audit’s own probing tripped Vercel’s abuse shield and 403’d the preview for everyone; probes cut and spaced; lesson recorded.	PROVEN
Backups	Nightly encrypted backup + RESTORE.md — the restore has NEVER been drilled.	OPEN
Uptime watch	24/7 ping of shipped sites, human alert + one-tap investigation.	BUILT
Lighthouse	Performance scoring never run (desk has no Chrome CLI).	OPEN

G · SEO, care & content

PART	WHAT IT IS	STATUS
SEO gates (v1.1)	claude-seo: pre-launch gate (85+/100 or no ship), launch snapshot, monthly drift — never degrade the design for a crawler.	BUILT
SEO uplift doctrine	Distilled from Distribb (their paid network NOT used): audit-first law (cannibalization, decay, striking-distance 8–20, cluster gaps), topical clusters, earned outreach only.	BUILT
Care plans	Basic: monthly audit + fixes + plain report + GBP Care (review replies in the client’s voice, Google posts). Growth adds quarterly briefs, outreach drafts, a sourced /stats-page. Data pulled, never invented.	BUILT
Stage 9 Content Bank	Per-launch carousels, always design-different: Concept Card from the project’s own language; Higgsfield layers only (≤6 gens); text always HTML; permanent CTA slide.	BUILT
Publisher	One-click posting: Instagram + Facebook Pages + LinkedIn (Meta Graph API, caption approval + portfolio permission + 3s undo). TikTok/YouTube/X documented slots. Accounts not yet connected.	PARTIAL

PART	WHAT IT IS	STATUS
Follower tracking	Dropped — only “was the carousel posted” is tracked.	DELETED

H · Governance, team & operations

PART	WHAT IT IS	STATUS
Factory governance	Protected main: admin changes need the other two partners' PR reviews (never self-approve); OWNER EXCEPTION — Nick pushes freely, surfaced as changelog cards. Live on the repo.	PROVEN
Factory Update cards	Every partner PR becomes a plain-English Amir card; Approve tap = a real GitHub review.	BUILT
Cockpit↔repo sync	Cockpit edits commit via the GitHub API (delete = archive); 30-min cron + Sync Now. A stale-deploy incident was fixed with a deployed-commit freshness check.	PROVEN
Notifications	Email + PWA push + Telegram bot (WhatsApp rejected — paid API); quiet hours, digest, deep links.	BUILT
Monday brief	Weekly plain-English status.	BUILT
Ship Checklist	The ~10 min of hands-only launch steps; “Shipped” records, never advances a stage.	BUILT
Maintenance tickets	Client maintenance emails auto-classified into tickets.	BUILT
Deploy robot	deploy.yml deploys from a checked-out commit on a GitHub runner, guarded by h1 + header checks; ended “deploy from a working directory.” Needs VERCEL_TOKEN.	BUILT
Email infrastructure	Namecheap Private Email: support@ (work offers only), nick@, matthew@; support@dreamsign.rs pre-wired, parked. All business mailboxes work-only; Amir reads them fully (Nick's grant). Inbound domain → entity; entity → sending domain; assignee → signature.	BUILT
Multi-entity law	Company chosen at start → Amir sorts all paperwork to that entity forever; Rizm prices through Atif.	BUILT
SaaS-ification	Selling cockpit+Amir+factory as the product — the declared 3.0 endgame.	DESIGNED

5 The honest state of quality — why 3.0 exists

One-shot: not achieved	The factory cannot yet one-shot a website. Its first full flight — dreamsign.rs — took 40+ correction batches (Nick's figure). Closing that gap IS the 3.0 goal.
The engine is weak	Nick's framing: factory = dealership, Amir = driver, cockpit = car — the ENGINE (front-end quality) underdelivers; outputs judged "slop" against the Awwwards bar.
Root cause of defects	The logged DreamSign defects (section seams, loop snapping, marquee restarts, reverse-scroll fades, cutouts as rectangles) trace almost entirely to specification and verification failures , not raw model ability — why fix batches only half-worked.
Install failures	A whole delivered pack (FINAL-ADDITIONS-3) was silently never installed — root of 7 of 8 missing features. Cure: the registry that re-proves 78 checks on demand. 3.0 law: never trust "done," only verified.
What demonstrably worked	Rebuilding DreamSign on a proven template with our own assets (hence template-first) — plus, proven by real tests: Owner's Key security, isolation, upload gates, branch protection, mail sending, the deploy freshness guard.
Defects the process caught	Secrets nearly committed · gating against a deleted doctrine · no backward scrub in the Eyes · no cutout step · cross-entity invoice numbering · an audit that knocked its own preview offline. Each is now a lesson or an automated check.
The 5–6 Aug verdict	After 26+ front-end change batches Nick declared the setup unsatisfactory and ordered a multi-AI workflow. Claude argued its evidence twice (multi-agent wins on parallel advisory work, degrades 39–70% on sequential builds; most failures are spec/coordination), was overruled — the direction stands.

6 Clients and live sites — the track record

bennettndco.com	Bennett & Co's own site, the factory's first real project. LAUNCHED on Hostinger ("Pistachio Estate" palette).
dreamsign.rs	First full test flight. STAGE 6, almost done; fully static; Owner's Key built in but dormant. 13 Aug: hosting on Hostinger, domain via ContraTeam (~\$20). Took the 40+ correction batches — the case study for 3.0.
Side-grill site	Mateo's German döner client — early output judged "slop"; helped trigger the design war.
Court Hub (courthub.ae)	UAE padel e-commerce — PRE-factory, the aesthetic benchmark. Next.js/Supabase/Stripe; survived a real pre-launch security audit.
Vis Special (Croatia)	First external prospect (island tourist agency), DreamSign, kept OUT of the factory. €1,050 season offer. DECLINED 7 Aug — chose a friend in the field; lessons recorded.
Dein Koch Melber (DE)	Chef in Schramberg, sourced and closed in person by Mateo, signed by Bennett & Co. Offer: €7,000 Foundation / €8,000 Full Cover (12-month care). Waiting on Mateo to close.
Rizm clients (Saudi)	Incoming via Atif — PARKED until DreamSign finishes. Arabic/RTL + Saudi rails specified.

7 WFACT 3.0 — the rebuild

Why, in Nick's words to Toby: too many features, Claude Code kept failing to install what was asked, much was forgotten or built wrongly — so 3.0 starts from zero, organisation first. **The goal: one-shot the websites.**

The planned direction (decided, not yet built)

Multi-AI split	Stop keeping everything inside Claude; best model per job. Cost explicitly irrelevant — only results.
Kimi K3 → front-end	Verified: #1 on Arena's Frontend Code board (1,679 vs Claude Fable 5's 1,631), won 76% of blind matchups, led 6/7 domains. Kimi Code CLI (\$19–199/mo flat) is MCP-capable, headless, and takes VIDEO input (screen recording → code). Caveats on record: its edge partly comes from a look-and-refine loop; Claude still leads code structure, correctness, accessibility — reviewers' split: Kimi for visuals, Claude for review.
Hermes → controller	Nous Research's open-source Hermes Agent (persistent memory, self-created skills, chat gateways, cron, MCP, model-agnostic) to REPLACE Amir as the controller managing every agent. Codex also in the mix.
Expert agents, not rules	Senior specialist agents per field — SEO, CRO, copywriting, marketing, front-end, backend, security — defined ONCE, exposed over MCP so every runtime uses the same one. Honest limit: an agent buys focus and parallelism, not expertise nobody wrote down.
The "brain"	A knowledge-graph shared memory all agents read/write. Best fit: COGNEE (open-source, self-hosted, MCP, auto-captures sessions, "Codify" graphs a codebase); alternatives Mem0 / Zep / Letta. PARKED. Caveat: git stays the source of truth (history, rollback, governance); the brain ingests commits.
Untried experiments	Proposed, never run — worth doing early: the Kimi bake-off (same brief, side by side), cross-model review (a different model grading Claude's build — targets the most repeated failure: Claude passing its own work), a specialist-agent trial.

Carries over from 2.0 (evidence-backed): the gate-and-registry verification culture · template-first until one-shot is proven · the Owner's Key · the entity law + invoices · the 50-point security gate · the hosting law · the human money/launch moments · the lessons ledger. Must NOT carry over: unverified installs, doctrine churn, features nobody clicked.

Toby: your role and your open questions

Your role: learn the subject (agents/subagents, skills, Hermes, Codex, Kimi K3), then help build the 3.0 gameplan before building starts; promotion later. Your five questions, on record and still owed answers by Nick:

- 1 Price range per website, and how long one takes? (On record: Melber offered at €7–8k; no clean cycle time exists yet.)
- 2 What happens when a client dislikes what the AI made? (The 2.0 answer: gates — direction approved at Stage 2, locked at Stage 5; after that, paid scope changes.)
- 3 Why only inbound and no outbound?
- 4 How will it be promoted — ads, personal brand, SaaS-format video?
- 5 How can you contribute and take weight off someone's shoulders?

Also open between you and Nick: the promised signed contract (your ask to set expectations first stands) and being put "on the game."

8 Repositories, packs & external tools — the complete list

Our repositories

niktheplumberking/WFact2.0	THE factory repo (private; renamed from dreamsign-factory): pipeline docs, CLAUDE.md law, skills, agents, prompt bank, cockpit app, rig components, tools, registries, lessons ledger; client sites under clients/<name>/site. Collaborators: Nick (owner), Atif, Mateo.
court-hub-2.0 / -main-work / -atif-version	The pre-factory Court Hub project: portfolio copy, active client work, Atif's sandbox.

Upgrade packs (the build history, in order)

v1.1 / v1.2	SEO integration · WFact rename, Owner's Key, proposal generator, onboarding, post-mortems, Closing Report, Hostinger deploy robot.
final-upgrade (57 files)	v1.2 + cockpit-CRM + Director pack (Charter, Total Spec, Eyes, Mechanism Bank, plugins).
content-bank addon	Carousel art direction: Concept Cards, Higgsfield layer rules, CTA signature.
amir-phase2	Amir side chat, Requests room, two-way repo sync, Approval Inbox, IG publisher, SEO Care.
amir-autopilot	Amir Mail, headless runner, Autonomy Switchboard, notifications/PWA.
ultimate (112 files)	Everything queued + countersignature watch, Call Brief, hosted offers, Telegram, invoice engine, FINAL-ADDITIONS 1–3 (Rulebook, agents, Fuel Gauges, Cost Sentinel, backups, Ship Checklist, voice, Rizm/RTL). FA-3 initially not installed — later repaired.
expansion (collide)	Governance + Catch-Up Interview + Publisher FB/LinkedIn + SEO uplift + Today 2.0 + cockpit reorganisation.
scrollfilm-integration	The scroll-film skill wired in (later parked).
workflow-reset	Template-first law, prompt-bank structure, doctrine cleanup; completed through repair rounds.

External repos & tools (with verdicts)

ADOPTED	AgriciDaniel/claude-seo · Leonxlnx/taste-skill · taoufik123-collab/claude-watch (the Eyes) · anthropics/claude-code-security-review · seomachine patterns · geo-seo-claude · Distriib methodology only (paid network not used).
CHOSEN, NOT CONNECTED	DeepSource — static analysis + AI review (~\$24/user/mo); optional until Nick connects it.
ADOPTED THEN DELETED	usestrix/strix — never ran once; removed entirely; 3 attack items honestly NOT COVERED as a result.
3.0 CANDIDATES	Nous Hermes Agent (controller) · Kimi Code CLI / K3 (front-end) · Codex · Cognee / Mem0 / Zep-Graphiti / Letta (brain).
EVALUATED & SKIPPED	ruflo (mine later) · OpenJarvis (vision-aligned, tech mismatch) · ECC + system-prompts repos · WhatsApp API (paid) · Mem0 cloud graph (\$249/mo) · IG follower tracking.

SERVICES IN USE

GitHub + Actions · Vercel (cockpit/previews only) · Supabase · Hostinger (finished sites)
· Namecheap Private Email · Calendly · PandaDoc · Stripe (in progress) · Telegram bot ·
Higgsfield (MCP) · motionsites.ai Power (template library) · Anthropic API · Claude
Design · Google Drive (3 SOPs + Operations Manual).

9 Plain-English glossary

Repo	The project's folder on GitHub — code, documents, full change history; the source of truth.
Claude Code / “the desk”	The AI that actually writes and runs the factory's code.
Skill	A written instruction pack teaching an AI one job.
Agent / subagent	An AI with a role, tools and memory. Model → runtime → role: Kimi K3 is a model; Claude Code / Kimi Code / Hermes are runtimes (a model with hands); SEO/CRO/copy are roles.
MCP	The standard plug letting any AI agent use a tool or data source — the connective tissue of 3.0.
Headless run	The AI working unattended in the cloud (GitHub Actions).
Gate	A pass/fail checklist to advance a project; human gates need a human tap.
Supabase	The cloud database (+ login + storage) behind the cockpit and every Owner's Key.
Vercel / Hostinger	Vercel: cockpit + previews. Hostinger (or the client's host): every finished site — by law.
PWA	A website installable like a phone app, with push — what the cockpit is.
RLS	Database rules making one client's login unable to see another's data; proven by real attacks.
Magic link	Passwordless login by email link — how clients open their Owner's Key.
GSAP	The animation library behind premium scroll motion.
Higgsfield	The AI image/video platform — all site imagery is generated in-house there.
SAST / DeepSource	Automatic code-reading for security flaws on every change; DeepSource is the chosen service.
CRO	Conversion-rate optimisation — turning visitors into buyers.
GBP	Google Business Profile — the client's Google Maps/Search listing.
SOP	Standard operating procedure — the written way something is always done.
Calendly / PandaDoc	Call booking and e-signatures; watched via their emails.
One-shot	The finished, correct result from a single instruction — no correction rounds. The 3.0 goal.

10 Sources & what was not verified

Compiled August 14, 2026 from: the complete factory project record (one continuous 457-turn working conversation, June–August 2026, with its live fact ledger), the factory's own evidence (78-check registry, installed-features audit, security audits and attack tests), and the three WFact SOPs + Operations Manual in Nick's Google Drive (verified against the live factory July 23).

Not verified for this book: the WFact2.0 repository itself was not opened (private); BUILT statuses rest on the desk's verified registry and reports, not a fresh independent read of the code. UNVERIFIED and OPEN mean exactly that. Nothing here is invented; where the record was silent, the item says so.

“Never trust ‘done’ — only verified.” — the one lesson 2.0 paid for most, and the first law of 3.0.